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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
September 2, 03 

 
Activity ID: 

 
D2SV 

 
Activity Title: 

 
30% Field Review (Site Visit) 

 
 
Activity Definition: Site Visit and Field Review for 30% Design.  

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
D2PR 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
D2.1 
If 
necessary 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Pred: 

 
 SC30 

 
Rel: 

 
 FS 

 
Lag: 

 
 0 

 
2. Succ: 

 
 D3 
If no D2.1 

 
Rel: 

 
 FS 

 
Lag: 

 
0 

 
3. Pred: 

 
  

 
Rel: 

 
  

 
Lag: 

 
  

 
3. Succ: 

 
  

 
Rel: 

 
  

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
  

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag:  

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
7. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Conduct 30% field review site visit. 

 
2. 

 
Produce master plan set with comments from field review for incorporation into 30% design. 

 
3. 

 
Review and respond to 30% comments received from Cross Functional Team. 

 
4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report. 
 
5. 

 
Minimum 5-Day duration for this activity. 

 
6. 

 
 

 
7. 

 
 

 


